

ID		Task Name	Duration	Start	14 Sep '26							21 Sep '26						
					M	T	W	T	F	S	S	M	T	W	T	F	S	
1		A_0077_BachMinhQuang	2 days	Tue 15/09/26														
2		B_0077_BachMinhQuang	1 day	Thu 17/09/26														
3		C_0077_BachMinhQuang	1 day	Tue 15/09/26														
4		D_0077_BachMinhQuang	1 day	Fri 18/09/26														
5		G_0077_BachMinhQuang	3 days	Tue 15/09/26														
6		H_0077_BachMinhQuang	3 days	Mon 21/09/26														
7		F_0077_BachMinhQuang	2 days	Tue 15/09/26														
8		I_0077_BachMinhQuang	2 days	Thu 24/09/26														

Project: btcn1_5ngay_20249007
Date: Wed 16/09/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1