

A_0077_BachMinhQuang
Start: Tue 15/09/26 ID: 1
Finish: Wed 16/09/26 Dur: 2 days
Res:



B_0077_BachMinhQuang
Start: Thu 17/09/26 ID: 2
Finish: Thu 17/09/26 Dur: 1 day
Res:



C_0077_BachMinhQuang
Start: Tue 15/09/26 ID: 3
Finish: Tue 15/09/26 Dur: 1 day
Res:




G_0077_BachMinhQuang
Start: Tue 15/09/26 ID: 5
Finish: Thu 17/09/26 Dur: 3 days
Res:



F_0077_BachMinhQuang
Start: Tue 15/09/26 ID: 7
Finish: Wed 16/09/26 Dur: 2 days
Res:












I_0077_BachMinhQuang

Start: Thu 24/09/26 ID: 8

Finish: Fri 25/09/26 Dur: 2 days

Res:

Project: btcn1_5ngay_20249007 Date: Wed 16/09/26	Critical		Summary		Critical External	
	Noncritical		Critical Inserted		External	
	Critical Milestone		Inserted		Project Summary	
	Milestone		Critical Marked		Highlighted Critical	
	Critical Summary		Marked		Highlighted Noncritical	